

[From deshgujarat.com](http://deshgujarat.com)

07-08-2026 04:50:51



Naroda Flyover Completion Pushed to July 2027; AMC Fines Contractor ₹50 Lakh

The Amdavad Municipal Corporation (AMC) has extended the deadline for the ₹276-crore Naroda Flyover project by one year, setting a revised completion target of July 2027, while also imposing a ₹50 lakh penalty on the contractor, Rachana Construction Company, for delays in execution.

.....